
 
 
 
 
 
 
 
 
 
 
REGULAR MEETING      SEPTEMBER 14, 2004 
 
 
ROLL CALL: 
The regularly scheduled meeting of the Peters Township Sanitary Authority was called to order 
at 7:00 p.m. by the Chairman.  Board members present were G. Robert Jacobs, George A. 
Khalouf, Gerald C. Grubesky, and John P. Slagle.  Also present were Terry Soster and Kevin 
Hoffman, KLH Engineers: Fred E. Baxter, Jr., Solicitor; James J. Miskis, Manager; Mark A. 
Chucuddy, Assistant Manager; Patricia Foote, Financial Controller, and Mildred Paff, 
Admin/Acct Clerk.  Absent from this meeting was Board Member, Denver E. Yingling. 
 
REVIEW OF MINUTES FOR APPROVAL: 
The minutes of the August 10, 2004 meeting were approved as submitted by a motion made by 
Gerald Grubesky, seconded by John Slagle, and carried without a dissenting vote. 
 
VISITORS: 

1. Daniel Wallach requesting variation of policy for extending sewers to property line  
Mr. Wallach owns several parcels of ground behind Eat N Park on Route 19. He is requesting 
permission to connect a home that he owns on 3510 Washington Road to the sanitary sewer.  The 
home is experiencing septic problems which he would like to remedy as soon as possible.  The 
property does not abut the sanitary sewer but Mr. Wallach also owns property to the sewer line 
on Route 19 that he could construct the service line to serve this home.   
 
Mr. Jacobs asked Mr. Wallach how he proposes to connect the home.  Mr. Wallach said he wants 
to install a 6- inch line to the sewer line on Route 19 which will result in two parallel 6- inch 
service lines through property he owns.  Mr. Wallach said he will record a right of way through 
the adjoining property for future use.  Mr. Miskis recommends that this property be considered 
for a variation since Mr. Wallach owns all the property although they are individual parcels, and 
there is no other unsewered property upstream that would benefit from extension of the public 
sewer. 
 
George Khalouf moved to grant Mr. Wallach a variance for installing the sewer line to Route 19 
subject to the recording of the right of way.  The motion, seconded by Gerald Grubesky, carried 
without a dissenting vote.   
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SOLICITOR’S REPORT: 
Fred Baxter, Solicitor, reported that he and Mr. Miskis attended the hearing at the Magistrate’s 
Office for the Authority’s claim against Allegheny Power for damages to 140 Sherwood Drive.  
Allegheny Power was not represented at this hearing.  The Magistrate placed the charge on 
Allegheny Power in the amount of $16,000.00. 
 
Patti Foote reported that there was an inquiry today by someone interested in purchasing the 
property as to on the monies owed on the Labrosse property on Justabout Road.  Someone is 
interested in purchasing the property.  This is the only property that has not connected to the 
sanitary sewer from the Ivy Lane Project.  Ms. Foote said there are charges for the tap fee (which 
is liened), assessment, and possibly legal fees that should be collected when the home is sold. 
 
ENGINEER’S REPORT: Copy on file 
Kevin Hoffman reported there had been little activity on the Ivy Lane Project the past month.  At 
the August meeting, a payment of $10,764.76 was approved subject to the contractor, Glenn 
Johnson, Inc. providing the closing documents and Change Order No. 7.  There has been no 
response to KLH’s notice to the contractor. 
 
Mr. Slagle recommended another attempt, by letter, be made to get the final documentation from 
the contractor so that the project can be closed.  This documentation is required by PennVest to 
close out the project also.   
 
In regard to the Sugar Camp Road Stream Crossing Project, Mr. Hoffman reported that we are 
still awaiting the General Permit from DEP.  The bid opening for the project was September 13th.  
Three bids were received and the apparent low bidder was Oakdale Construction in the amount 
of $22,880.00.  KLH recommends awarding bid to Oakdale Construction. 
 
Gerald Grubesky moved to award the contract for the Sugar Camp Road Stream Crossing Project 
to Oakdale Construction with the stipulation that he will not be given the Notice to Proceed until 
all permits are received.  The motion was seconded by John Slagle and carried without a 
dissenting vote. 
 
Under the Pump Station Upgrades, Mr. Hoffman said that Oakdale Construction has not 
submitted a payment request for Contract 2003-2.  Outstanding items on the mechanical 
construction are a change order and O&M manuals to close out the project. 
 
The electrical contractor of the Pump Station Upgrades, PFB Electric Co., submitted a final 
payment request but no payment will be made until the corrected O&M Manuals are received.  
Mr. Hoffman prepared Change Order No. 1 in the amount of $2,467.03 as a credit to the 
Authority for some electrical problems that Authority personnel corrected and a credit for utility 
allowances.   John Slagle moved to authorize Change Order No. 1 to Contract 2003-3, a credit to 
the Authority from PFB Electric Company, in the amount of $2,467.03.  George Khalouf 
seconded the motion that carried without a dissenting vote. 
 
Oakdale Construction has not submitted the final request for payment for the Donaldson’s 
Crossroads WWTP Dechlorination Facility and closing documents to date.  The balance to close 



 - 3 -

out the project is $5,480.00.  George Khalouf moved to approve payment of the $5,480.00 to 
Oakdale Construction contingent upon receiving the documents necessary to close out the 
project.  The motion, seconded by Gerald Grubesky, carried without a dissenting vote. 
 
State Pipe submitted a payment request for the Area B Rehabilitation Project (Contract 2003-4) 
and KLH recommends payment in the amount of $1,985.60.  Gerald Grubesky moved to approve 
Payment No. 6 to State Pipe in the amount of $1,985.60 for Contract 2003-4.  John Slagle 
seconded the motion that carried without a dissenting vote. 
 
The bid opening for the Friar Lane Liner Rehabilitation Project has been postponed until 
September 23, 2004 at 2:00 p.m.  The Board will meet on Tuesday, September 28, 2004 to award 
the contract. 
 
Mr. Jacobs questioned the status of Contract 2003-4A with Allstate Power Vac for the lining 
project.  Mr. Hoffman said we are holding $2,475.00 retainage pending response from the 
contractor on the need to return to correct liner ends.  Gerald Grubesky moved to approve 
payment of $2,475.00 to Allstate Power Vac, contingent upon completion of the outstanding 
issues, to close out Contract 2003-4A.  The motion was seconded by John Slagle and carried 
without a dissenting vote. 
 
As the exposed Valleybrook Interceptor and Streambank Rehab Project has been considered an 
emergency repair, the Authority will purchase the materials and Joe Stewart Contracting will do 
the work under the Authority’s supervision.  Drawings and bill of materials should be provided 
by KLH prior to September 17th.  The stream encroachment permit application has been 
submitted.   
 
MANAGER’S REPORT: Copy on file 
Mr. Miskis reported that the Authority is in the second of four option years for the sludge and 
screenings contract with Waste Management.  The third option year is a 5% increase over the 
current charges.  Gerald Grubesky moved to approve extending the sludge hauling contract with 
Waste Management for the third option year.  The motion was seconded by John Slagle and 
carried with a vote of 3 in favor and one abstaining. 
 
Mr. Miskis reported on 103 Canterbury Lane which is at the intersection of  Waterdam Road and 
Canterbury Lane.  The property has experienced sewage backups and the property owner 
installed a plug in the floor drain to eliminate the backups.  He has also installed an outside 
backwater valve, in hopes to protect his basement.  As this is an ongoing problem, Mr. Miskis 
recommends doing the necessary steps to provide the property owner with a grinder pump to 
permanently resolve this backup problem by next spring in the same manner as was done for the 
Stratford Drive property owners.  The Board members concurred with the manager’s 
recommendation.  
 
There are eight laterals that are classified as either Wet or Very Wet that enters manholes in the 
East Highlands area that will be investigated further during the next rain event. 
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John Slagle moved to approve the Fair Acres Sewer Extension (Hays Road/Upper St. Clair) for 
ownership as all requirements have been satisfied.  The motion, seconded by George Khalouf, 
carried without a dissenting vote. 
 
John Slagle moved to accept the Meadow Ridge sewer extens ion for use so that tap permits can 
be issued.  Gerald Grubesky seconded the motion that carried without a dissenting vote. 
Regarding the Ivy Lane Sewer Extension, Gerald Grubesky moved to approve payment of 
$4,300.00 to Morgan Hoge, 599 Justabout Road, for restoration subject to proper execution of a 
release.  The motion was seconded by John Slagle and carried without a dissenting vote. 
 
FINANCIAL CONTROLLER’S REPORT: Copy on file 
 
CORRESPONDENCE FOR THE BOARD’S INFORMATION: Copy on file 
 
FINANCIAL STATEMENT REVIEW: Month ending August 31, 2004 
 
PAYMENT OF BILLS & REQUISITIONS: 
John Slagle moved to approve payment of Operating Fund checks 17178 through 12256 (voiding 
check #12243) totaling $65,621.28; Developer Fund checks 306, 307, and 308 totaling 
$12,344.20, and Capital Improvement & Redemption Fund Requisition No. 13-04 listing six 
vendors owed the total amount of $26,826.40.  The motion was seconded by George Khalouf and 
carried without a dissenting vote. 
 
ADJOURNMENT: 
The regularly scheduled meeting of the Peters Township Sanitary Authority was adjourned at 
9:15 p.m. by a motion made by George Khalouf, seconded by Gerald Grubesky, and carried 
without a dissenting vote. 
 
      Respectfully submitted, 
 
      Mildred Paff, Admin/Acct. Clerk 
 
 
 
 
 
 
 
 
 
 


